COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 17/ 2017

ESTI MATE SUMVARY 16: 31: 00
CONTI D C18158- COVBO ESTI MATE NO. 0018 PROG SPEC YR 2005
PCN: 18158- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 530.0 DAYS TIME ALLON 6/30/2018 FI XED COVPLETI ON DAT!
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TI ME: 58. 37 ORI G TIVE ALLOW 6/30/2018 FI XED COVPLETI ON DAT!
PRQJECT NO FBR 0821- 094
SH 82 GRAND AVENUE BRI DGE (F-07- A)
NAVE OF RQAD:
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 06/ 17/ 2017 DATE TI ME STARTED 01/05/2016
585 West Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 05/ 2016 DATE ACCEPTED
vat sonvi | | e CA 95076 (831) 724- 1011 DATE NOTI CE TO PROCEED 01/ 05/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 50, 362, 554. 06 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQIECT AMT: $ 63,377, 492. 21 NON-PARTI Cl PATI NG 31, 166, 419. 80 2,085, 861.72
PERCENT COWPLETE: 61. 88% TOTAL EARNI NGS 31, 166, 419. 80 2,085, 861.72
FUNDS AVAI LABLE: $ 19,196, 134.26 STOCKPI LED MATERI ALS 362, 834.94 277,312.10
GROSS EARNI NGS 31, 529, 254. 74 2,363,173.82
TOTAL CLAI VB $ 0.00 RETAI NAGE - 618, 451. 30 - 36, 598. 83
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 30, 910, 803. 44 2,326,574.99
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 30, 910, 803. 44 2,326,574.99
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 2,326,574.99

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21116-BID ESTI MATE RUN
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0018
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNT PR CE

CAT NO0200 Roadway

0575 MATERI AL ALLOWANCE 0. 000
EACH 73. 000 113, 296. 00
1, 552. 00000 73. 000 113, 296. 00
CAT 0200 CURRENT AMI  $ 0.00 % 113, 296. 00 $ 113, 296. 00

CAT NO0250 Roadway

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
15, 498. 00000 1. 000 15, 498. 00
0010 202-00001 Renoval of Structure 3. 000 2.000
EACH 1. 000 2,700. 00
2, 700. 00000 3. 000 8, 100. 00
0015 202- 00002 Renoval of Structure (Special) 62. 000 15. 000
EACH 2.000 845. 34
422. 67000 17. 000 7,185.39
0020 202-00010 *Renoval of Tree 155. 000 135. 000
EACH 20. 000 15, 660. 00
783. 00000 155. 000 121, 365. 00
0025 202-00019 *Renoval of Inlet 3. 000 1. 000
EACH 1. 000 1, 188. 00
1, 188. 00000 2.000 2,376.00
0030 202-00021 *Renoval of Manhol e 14. 000 13. 000
EACH 1. 000 1, 350. 00
1, 350. 00000 14. 000 18, 900. 00
0035 202-00035 *Renoval of Pipe 2,368. 000 1, 596. 000
LF 297. 000 17, 095. 32
57. 56000 1, 893. 000 108, 961. 08
0040 202-00080 Renoval of Guard Post 11. 000 7.000
EACH 0. 000 0. 00
274. 44000 7.000 1,921. 08
0045 202-00155 Renoval of Wall 2,189. 000 980. 500
LF 799. 000 43, 106. 05

53. 95000 1, 779. 500 96, 004. 03



CONTI D C18158- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 Roadway
0050 202-00155 Renoval of Wall 288. 000 258. 000
LF 0. 000 0. 00
53. 95000 258. 000 13, 919. 10
0055 202-00200 *Renoval of Sidewal k 1, 044. 040 1, 044. 040
SY 0. 000 0. 00
17.12000 1, 044. 040 17,873. 96
0060 202-00202 *Renoval of Cutter 462. 000 462. 000
LF 0. 000 0. 00
19. 70000 462. 000 9, 101. 40
0065 202-00203 *Renoval of Curb and CGutter 3, 030. 000 3, 030. 000
LF 0. 000 0. 00
8. 37000 3, 030. 000 25, 361. 10
0070 202-00207 *Renoval of Brick Pavers 1, 616. 000 1, 438. 050
SY 66. 000 1,097. 58
16. 63000 1, 504. 050 25,012. 35
0075 202-00210 *Rermoval of Concrete Pavenent 4,702. 000 2,120. 290
SY 54. 440 823.13
15. 12000 2,174.730 32,881.92
0080 202-00220 *Renoval of Asphalt Mat 21, 405. 000 12, 156. 920
SY 1, 349. 490 15, 154. 77
11. 23000 13, 506. 410 151, 676. 98
0085 202-00250  *Renpval of Pavement Marking 4, 846. 000 2,719.700
SF 991. 000 2,943. 27
2.97000 3,710. 700 11, 020.78
0090 202-00300 Renoval O Buil di ng(s) 4. 000 3. 000
LS 0. 000 0. 00
17, 982. 00000 3. 000 53, 946. 00
0095 202-00420 Renoval of Pedestrian Rail 222.000 102. 000
LF 0. 000 0. 00
13. 50000 102. 000 1,377.00
0100 202- 00700 *Renoval of Light Standard 5. 000 2.000
EACH 0. 000 0. 00
633. 00000 2.000 1, 266. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

0105 202-00827 *Renoval of Pull Box 3. 000 1. 000
EACH 0. 000 0. 00
194. 77000 1. 000 194. 77
0110 202-01000 *Renoval of Fence 199. 000 135. 000
LF 64. 000 563. 20
8. 80000 199. 000 1, 751. 20
0115 202-01170 Renoval of Guardrail Type 7 2, 760. 000 1, 150. 000
LF 0. 000 0. 00
12. 28000 1, 150. 000 14, 122. 00
0120 203-00010 *Uncl assi fied Excavation (Conplete In Place) 16, 010. 000 9, 945. 000
cY 832. 000 24,793. 60
29. 80000 10, 777. 000 321, 154. 60
0125 203- 00060 *Enbankment Material (Conplete In Place) 18, 706. 000 13, 267. 930
cY 777.440 11, 669. 37
15. 01000 14, 045. 370 210, 821. 00
0130 203-00100 *Mick Excavation 136. 350 136. 350
CY 0. 000 0. 00
46. 33000 136. 350 6,317. 10
0135 203-00510 Rock Fill (Special) 0. 000 0. 000
CY 0. 000 0. 00
55. 63000 0. 000 0. 00
0136 900-00024  Added Item (Ton)/ CO 023 Rock Fill Special - Causeway 13, 512. 000 5, 458. 880
TON 0. 000 0. 00
55. 63000 5, 458. 880 303, 677. 49
0140 203-01500 *Bl adi ng 100. 000 20. 000
HOUR 0. 000 0. 00
166. 32000 20. 000 3, 326. 40
0145 203-01510 *Backhoe 100. 000 88. 500
HOUR 0. 000 0. 00
166. 32000 88. 500 14, 719. 32
0150 203-01550 *Dozi ng 100. 000 1. 000
HOUR 0. 000 0. 00
120. 96000 1. 000 120. 96



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

0155 203-01594 *Conbi nati on Loader 36. 000 36. 000
HOUR 0. 000 0. 00
127. 44000 36. 000 4,587. 84
0160 203-01597 *Pot hol i ng 89. 000 89. 000
HOUR 0. 000 0. 00
239. 76000 89. 000 21, 338. 64
0162 203-02330 Laborer / CO-007 MCR No. 1 200. 000 195. 000
HOUR 0. 000 0. 00
34. 83000 195. 000 6, 791. 85
0165 206- 00066 *Structure Backfill (Flowable Fly Ash) 203. 500 203. 500
CY 0. 000 0. 00
221. 40000 203. 500 45, 054. 90
0170 207-00205 *Topsoi | 170. 000 0. 000
CcY 0. 000 0. 00
80. 46000 0. 000 0. 00
0175 208-00002 Erosion Log (12 Inch) 10, 000. 000 2,852. 000
LF 0. 000 0. 00
3. 76000 2,852. 000 10, 723. 52
0180 208-00020 Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
1. 83000 0. 000 0. 00
0185 208-00035  Aggregate Bag 2, 786. 000 2, 693. 000
LF 93. 000 301. 32
3. 24000 2, 786. 000 9, 026. 64
0190 208-00040 Check Dam 40. 000 0. 000
EACH 0. 000 0. 00
105. 84000 0. 000 0. 00
0195 208- 00045 Concrete Washout Structure 4. 000 2. 000
EACH 0. 000 0. 00
10, 265. 64000 2. 000 20, 531. 28
0200 208- 00051 StormDrain Inlet Protection (Type 1) 1, 000. 000 257. 000
LF 0. 000 0. 00

4. 32000 257. 000 1, 110. 24



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

0205 208- 00052 StormDrain Inlet Protection (Type 2) 500. 000 0. 000
LF 0. 000 0. 00
4. 32000 0. 000 0. 00
0210 208-00070 *Vehi cl e Tracki ng Pad 6. 000 6. 000
EACH 0. 000 0. 00
1, 063. 80000 6. 000 6, 382. 80
0215 208-00103 Renoval and Di sposal of Sedinent (Labor) 500. 000 62. 750
HOUR 0. 000 0. 00
37. 08000 62. 750 2,326.77
0220 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 100. 000 14. 500
HOUR 0. 000 0. 00
94. 88000 14. 500 1,375.76
0225 208-00106  Sweepi ng (Sedi ment Renoval) 1, 010. 000 621. 500
HOUR 0. 000 0. 00
150. 66000 621. 500 93, 635. 19
0230 208- 00206 Erosi on Control Supervisor 670. 000 383. 000
DAY 25. 000 8, 100. 00
324. 00000 408. 000 132, 192. 00
0235 208- 00300 Tenporary Berns 3, 050. 000 3, 050. 000
LF 0. 000 0. 00
2.56000 3, 050. 000 7,808. 00
0240 210-00001 Reset Structure 1. 000 0. 500
EACH 0. 000 0. 00
26, 570. 64000 0. 500 13, 285. 32
0245 210-00750 *Reset Light Standard 4. 000 0. 000
EACH 0. 000 0. 00
1, 688. 01000 0. 000 0. 00
0250 210-00810 Reset Ground Sign Wayfinding ST-Al 1. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0255 210- 00810 Reset Gound Sign Messages Wayfinding ST-Al 1. 000 0. 000
EACH 0. 000 0. 00

270. 00000 0. 000 0. 00



CONTI D C18158- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PON: 18158- BI D ESTI MATE RUN 07/ 17/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0250  Roadway
0260 210-01050  *Reset Chain Link Fence 296. 000 18. 000
LF 0. 000 0.00
34. 45000 18. 000 620. 10
0265 210-01130  *Reset Guardrail Type 3 111. 000 0. 000
LF 0. 000 0.00
18. 90000 0. 000 0.00
0270 210-01170  Reset Quardrail Type 7 2, 760. 000 1, 150. 000
LF 0. 000 0.00
11. 88000 1, 150. 000 13, 662. 00
0275 210-04010  *Adjust Manhol e 1. 000 0. 000
EACH 0. 000 0.00
612. 36000 0. 000 0.00
0280 210-04015  *Modify Manhol e 6. 000 6. 000
EACH 0. 000 0.00
311. 04000 6. 000 1, 866. 24
0285 210-04020  *Modify Inlet 5. 000 4.000
EACH 0. 000 0.00
1, 420. 20000 4.000 5, 680. 80
0290 210-04050  *Adjust Val ve Box 5. 000 0. 000
EACH 0. 000 0.00
378. 00000 0. 000 0.00
0295 212-00006  Seeding (Native) 3. 656 3. 656
ACRE 0. 000 0.00
1, 036. 80000 3. 656 3,790. 54
0300 212-00022 Seedi ng (Riparian) 0. 200 0. 000
ACRE 0. 000 0.00
1, 609. 20000 0. 000 0.00
0305 212-00032  Soil Conditi oning 3. 656 3. 656
ACRE 0. 000 0.00
2,018. 52000 3. 656 7,379.71
0310 213-00002 Ml ching (Weed Free Hay) 3. 300 1. 246
ACRE 0. 000 0.00
937. 44000 1. 246 1, 168. 05



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

0315 213-00005 Mil chi ng (Decorative) 60. 000 0. 000
CF 0. 000 0. 00
9. 72000 0. 000 0.00
0320 213-00008 Ml ching (Wod Chip) 3, 275. 000 0. 000
CF 0. 000 0. 00
8. 21000 0. 000 0. 00
0325 213-00012 Spray-on Ml ch Bl anket 2.000 0. 240
ACRE 0. 000 0. 00
2,970. 00000 0. 240 712. 80
0330 213-00061 Mul ch Tacki fier 607. 000 249. 000
LB 0. 000 0. 00
2.70000 249. 000 672. 30
0335 213-00500 Tree Grate 2.000 0. 000
EACH 0. 000 0. 00
3, 780. 00000 0. 000 0. 00
0340 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
15, 660. 00000 0. 000 0. 00
0345 214-00201 Deci duous Tree (Tubeling) 75. 000 0. 000
EACH 0. 000 0. 00
9. 61000 0. 000 0. 00
0350 214-00225 Deci duous Tree (2.5 Inch Caliper) 2.000 0. 000
EACH 0. 000 0. 00
351. 00000 0. 000 0. 00
0355 214-01010 Brush Layer Cutting 70. 000 0. 000
EACH 0. 000 0. 00
3. 24000 0. 000 0. 00
0360 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 10, 710. 160 10, 710. 160
d ass
SY 0. 000 0. 00
2.21000 10, 710. 160 23, 669. 45
0365 240-00000 W1dlife Biologist 248. 500 216. 000
HOUR 32. 500 3,334.50

102. 60000 248. 500 25, 496. 10



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

0370 240-00010 Renoval of Nests 125. 000 20. 000
HOUR 0. 000 0. 00
132. 89000 20. 000 2, 657. 80
0375 240- 00020 Netting 1, 650. 000 1, 650. 000
SY 0. 000 0. 00
10. 94000 1, 650. 000 18, 051. 00
0380 304- 06000 *Aggregat e Base Course (C ass 6) 5, 736. 000 192. 490
TON 1, 069. 920 36, 741. 05
34. 34000 1, 262. 410 43, 351. 16
0385 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 205. 230 205. 230
TON 0. 000 0. 00
243. 00000 205. 230 49, 870. 89
0390 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 793. 000 0. 000
TON 0. 000 0. 00
108. 87000 0. 000 0. 00
0395 403-34771  *Hot Mx Asphalt (Grading SX) (75) (PG 76-28) 804. 000 337. 750
TON 0. 000 0. 00
109. 08000 337.750 36, 841. 77
0400 412-00600 Concrete Pavenent (6 Inch) 218. 000 0. 000
SY 0. 000 0. 00
77.72000 0. 000 0. 00
0405 412-00800 *Concrete Pavenment (8 Inch) 4,970. 000 0. 000
SY 0. 000 0. 00
124. 03000 0. 000 0. 00
0410 412-00801 Concrete Pavenent (8 Inch) (Special) 796. 000 0. 000
SY 0. 000 0. 00
163. 07000 0. 000 0. 00
0415 412-01000 Concrete Pavenent (10 Inch) 7, 609. 000 1, 163. 820
SY 1, 068. 000 142, 449. 84
133. 38000 2,231.820 297, 680. 15
0420 412-01001 Concrete Pavenent (10 Inch) (Special) 166. 000 125. 330
SY 0. 000 0. 00

166. 65000 125. 330 20, 886. 24



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18158- BI D ESTI MATE RUN 07/ 17/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0425 420-00113 Ceotextile (Drainage) (dass 2) 145. 000 0. 000
SY 0. 000 0. 00
5. 40000 0. 000 0. 00
0430 420- 00200 Geotextile (Weed Barrier) 64. 000 0. 000
SY 0. 000 0. 00
3.52000 0. 000 0. 00
0435 506- 00036 *Gouted Riprap (36 Inch) (Special) 69. 000 56. 560
CY 0. 000 0. 00
233. 28000 56. 560 13, 194. 32
0440 506-00210 *Riprap (9 Inch) 1, 394. 000 0. 000
TON 0. 000 0. 00
66. 33000 0. 000 0. 00
0445 506-00226 Riprap (24 Inch) 0. 000 0. 000
TON 0. 000 0. 00
80. 60000 0. 000 0. 00
0450 507- 00000 Concrete Slope and Ditch Paving 0. 600 0. 000
cY 0. 600 5,962. 25
9, 937. 08000 0. 600 5,962. 25
0455 514-00100 Hand Rai | 27.000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
0460 601- 01000 Concrete Cass B 12. 000 0. 000
CY 0. 000 0. 00
1, 386. 70000 0. 000 0. 00
0465 601-21010 Precast Concrete Unit 8. 000 0. 867
cY 2.501 18, 907. 56
7,560. 00000 3. 368 25, 462. 08
0470 601- 40002 *Masonry Veneer (Brick) 210. 000 0. 000
SF 0. 000 0. 00
40. 87000 0. 000 0. 00
0475 601- 40007 *Cut Stone Veneer (Ashler) 1, 242. 000 245. 530
SF 130. 268 7,859. 07
60. 33000 375.798 22,671. 89



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0250 Roadway
0480 602-00000 *Rei nf orcing Steel 6, 042. 000 2,396. 800
LB 0. 000 0. 00
0. 93160 2,396. 800 2,232.86
0485 603-01125 *12 Inch Reinforced Concrete Pipe (Conplete In Place) 254. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
0490 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 209. 000 505. 130
LF 121. 400 13, 275.09
109. 35000 626. 530 68, 511. 06
0490 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
17. 84000 0. 000 0. 00
0495 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 801. 660 2,728. 160
LF 73. 500 25, 393.52
345. 49000 2,801. 660 967, 945. 51
0495 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
33. 32000 0. 000 0. 00
0500 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 203. 000 103. 840
LF 48. 440 9, 050. 53
186. 84000 152. 280 28, 452. 00
0505 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 168. 000 168. 000
LF 0. 000 0. 00
312. 12000 168. 000 52, 436. 16
0510 603-01425 *42 Inch Reinforced Concrete Pipe (Conplete In Place) 416. 000 416. 000
LF 0. 000 0. 00
277. 56000 416. 000 115, 464. 96
0515 603-02185 *23x14 Inch Reinforced Concrete Pipe (Conplete In 87. 000 0. 000
Pl ace)
LF 0. 000 0. 00
155. 52000 0. 000 0. 00
0515 MATERI AL ALLOWANCE 16. 000
LF 0. 000 0. 00
38. 57000 16. 000 617.12



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

0520 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 340. 000 64. 000
(Conplete In LF 0. 000 0. 00
193. 32000 64. 000 12,372.48
0525 603- 02270 *34x22 Inch Reinforced Concrete Pipe Elliptical 61. 000 0. 000
LF 0. 000 0. 00
189. 00000 0. 000 0. 00
0530 603- 05024 *24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 526. 04000 0. 000 0. 00
0535 603- 05042 *42 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3, 108. 24000 1. 000 3,108. 24
0540 603-50006 *6 Inch Plastic Pipe 282.070 282.070
LF 0. 000 0. 00
12. 96000 282.070 3, 655. 63
0545 603-50006 *6 Inch Plastic Pipe Sanitary 25. 000 21. 000
LF 0. 000 0. 00
109. 08000 21. 000 2,290. 68
0550 603-50012 *12 Inch Plastic Pipe 61. 000 12. 000
LF 0. 000 0. 00
68. 96000 12. 000 827.52
0555 604- 00305 *Inlet Type C (5 Foot) 5. 000 0. 000
EACH 1. 000 5,292.00
5,292. 00000 1. 000 5,292. 00
0560 604-00310 *Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 428. 16000 0. 000 0. 00
0565 604- 13005 *Inlet Type 13 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
5, 076. 00000 3. 000 15, 228. 00
0570 604-13010 *Inlet Type 13 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 013. 60000 1. 000 8, 013. 60



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

0575 604- 16005 *Inlet Type 16 (5 Foot) 10. 000 4.000
EACH 1.000 6, 053. 40
6, 053. 40000 5. 000 30, 267. 00
0580 604- 19005 Inl et Special (5 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
5, 594. 40000 0. 000 0. 00
0585 604- 19105 *Inlet Type R L 5 (5 Foot) 8. 000 4.000
EACH 2. 000 14, 223. 60
7,111. 80000 6. 000 42, 670. 80
0585 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
2, 954. 70000 0. 000 0. 00
0590 604-19110 *Inlet Type R L 5 (10 Foot) 6. 000 3. 000
EACH 1. 000 11, 735. 28
11, 735. 28000 4.000 46,941. 12
0595 604-19115 *Inlet Type R L 5 (15 Foot) 2. 000 1.000
EACH 1.000 13, 643. 64
13, 643. 64000 2. 000 27,287.28
0600 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
16, 394. 40000 0. 000 0. 00
0605 604- 19305 *Inlet Type R L 15 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
15, 444. 00000 0. 000 0. 00
0610 604-19310 *Inlet Type R L 15 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
21, 222. 00000 0. 000 0. 00
0615 604-19710 *Inlet Special (Trench Drain) (10 Inch Wdth) 640. 000 0. 000
LF 0. 000 0. 00
83. 70000 0. 000 0. 00
0620 604- 25005 *Vane Grate Inlet (5 Foot) 7.000 0. 000
EACH 0. 000 0. 00

4, 865. 40000 0. 000 0. 00
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PCN: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0625 604- 25006 *Vane Grate Inlet Special (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4, 865. 40000 0. 000 0. 00
0630 604-25010 *Vane Grate Inlet (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
14, 320. 80000 0. 000 0. 00
0635 604- 30000 *Manhol e Sl ab Base (Speci al) 2.000 2.000
EACH 0. 000 0. 00
53, 886. 60000 2.000 107, 773. 20
0640 604- 30005 *Manhol e Sl ab Base (5 Foot) 8. 000 2. 000
EACH 0. 000 0. 00
5, 194. 80000 2. 000 10, 389. 60
0640 MATERI AL ALLOWANCE 1. 000
EACH 0. 000 0. 00
1, 708. 15000 1.000 1,708.15
0645 604-30010 *Manhol e Sl ab Base (10 Foot) 17. 000 10. 000
EACH 2.000 16, 755. 12
8, 377. 56000 12. 000 100, 530. 72
0645 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 366. 95000 0. 000 0. 00
0650 604-30015 *Manhol e Sl ab Base (15 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
10, 557. 00000 5. 000 52, 785. 00
0655 604- 30020 *Manhol e Sl ab Base (20 Foot) 7.000 7.000
EACH 0. 000 0. 00
8, 537. 40000 7.000 59, 761. 80
0660 604-31015 *Manhol e Box Base (15 Foot) 1. 000 1.000
EACH 0. 000 0. 00
11, 761. 20000 1.000 11, 761. 20
0665 604- 39000 Manhol e Speci al 2. 000 2.000
EACH 0. 000 0. 00
8, 724. 89000 2.000 17,449.78
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PON: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

0670 604-39011 *Manhol e Special (10 Foot) (Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
5, 132. 20000 1.000 5,132. 20
0675 604-39025 *Manhol e Speci al (25 Foot) 2.000 2.000
EACH 0. 000 0. 00
30, 018. 60000 2. 000 60, 037. 20
0680 604-39030 *Manhol e Special (30 Foot) 2.000 2.000
EACH 0. 000 0. 00
34, 095. 60000 2. 000 68, 191. 20
0685 604- 39050 Manhol e (Traffic Managenment System) 1. 000 1. 000
EACH 0. 000 0. 00
4, 308. 75000 1.000 4,308. 75
0690 607-11525 *Fence (Plastic) 1, 000. 000 286. 000
LF 0. 000 0. 00
4. 48000 286. 000 1,281.28
0695 607-11580 *Fence (Tenporary) 174. 000 0. 000
LF 0. 000 0. 00
11. 88000 0. 000 0. 00
0700 608- 00000 Concrete Sidewal k 404. 000 12.670
Sy 0. 000 0. 00
57. 63000 12.670 730. 17
0705 608-00005 Concrete Sidewal k (Special) 2,940. 000 13. 420
Sy 0. 000 0. 00
60. 61000 13. 420 813. 39
0710 608-00010 Concrete Curb Ranp 37.590 37.590
Sy 0. 000 0. 00
87. 38000 37.590 3,284.61
0715 608-00012 Curb Ranp (Special) 29. 000 0. 000
Sy 0. 000 0. 00
88. 74000 0. 000 0. 00
0720 608-00015 Det ect abl e Vr ni ngs 516. 000 76. 000
SF 0. 000 0. 00

62. 75000 76. 000 4,769. 00
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PRQIECT: FBR 0821- 094 ESTI MATE NO. 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0725 608- 00050 *Brick Pavers 18, 409. 000 18. 660
SF 0. 000 0.00
32. 02000 18. 660 597. 49
0730 608- 00060 *St one Pavers 2,521. 000 0. 000
SF 0. 000 0.00
40. 05000 0. 000 0. 00
0735 608- 01000 *Bi tunmi nous Si dewal k 325.710 325.710
TON 0. 000 0.00
243. 00000 325.710 79, 147.53
0740 609- 20010 Curb Type 2 (Section B) 25. 000 0. 000
LF 0. 000 0.00
34. 62000 0. 000 0. 00
0745 609-21010 Curb and Gutter Type 2 (Section |-B) 2,124.000 0. 000
LF 0. 000 0.00
34. 47000 0. 000 0. 00
0750 609-21020 Curb and Gutter Type 2 (Section Il-B) 416. 000 35. 000
LF 18. 000 699. 30
38. 85000 53. 000 2, 059. 05
0755 609-21023 Curb and CGutter Type 2 (Section Il-B) (Special) 430. 000 0. 000
LF 0. 000 0.00
38. 79000 0. 000 0. 00
0760 609- 24000 CQutter Type 2 (Special) 55. 000 0. 000
LF 0. 000 0.00
55. 74000 0. 000 0. 00
0765 609- 24002 Qutter Type 2 (2 Foot) 52. 000 11. 500
LF 0. 000 0.00
23.38000 11. 500 268. 87
0770 609-40010 Curb Type 4 (Section B) 183. 000 0. 000
LF 0. 000 0.00
21. 57000 0. 000 0. 00
0775 613-00200 *2 Inch Electrical Conduit 1, 525. 000 1, 525. 000
LF 0. 000 0.00
17. 85000 1, 525. 000 27,221.25
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PCON: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0780 613-00400 *4 Inch Electrical Conduit 6, 785. 000 6, 785. 000
LF 0. 000 0.00
18. 94000 6, 785. 000 128, 507. 90
0785 613-00600 *6 Inch Electrical Conduit 1, 088. 000 1, 088. 000
LF 0. 000 0.00
51. 51000 1, 088. 000 56, 042. 88
0790 613-01075 *3/4 Inch Eectrical Conduit (Plastic) 422. 000 422.000
LF 0. 000 0.00
3. 25000 422.000 1,371.50
0795 613-01100 *1 Inch Electrical Conduit (Plastic) 267. 000 267. 000
LF 0. 000 0.00
3. 79000 267.000 1,011.93
0800 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 119. 000 119. 000
LF 0. 000 0.00
6. 49000 119. 000 772.31
0805 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 314. 000 1, 314. 000
LF 0. 000 0.00
10. 82000 1, 314. 000 14,217.48
0810 613-01300 *3 Inch Electrical Conduit (Plastic) 290. 000 144. 000
LF 0. 000 0.00
7.03000 144.000 1,012.32
0815 613-07001 *Type One Pull Box 7.000 0. 000
EACH 0. 000 0.00
319. 21000 0. 000 0. 00
0820 613-07002 *Type Two Pull Box 0. 000 0. 000
EACH 0. 000 0.00
481. 52000 0. 000 0. 00
0825 613-08000 *Vault (Install Only) 6. 000 1. 000
EACH 0. 000 0.00
6, 893. 78000 1. 000 6,893.78
0830 613-16000 *Lum naire (Special) 179. 000 0. 000
EACH 0. 000 0.00
2, 692. 22000 0. 000 0. 00
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PCN: 18158-BI D ESTI MATE RUN
PRQJECT: FBR 0821- 094 ESTI MATE NO 0018
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 Roadway

0830 MATERI AL ALLOMANCE 0. 000
EACH 179. 000 277, 808. 00
1, 552. 00000 179. 000 277, 808. 00
0835 613-20000 *Light Standard and Lunminaire (Install Only) 4.000 0. 000
EACH 0. 000 0. 00
349. 50000 0. 000 0. 00
0840 613-40000 *Concrete Foundation Pad 1. 000 0. 000
EACH 0. 000 0. 00
916. 50000 0. 000 0. 00
0845 613-40010 *Li ght Standard Foundati on 7.000 0. 000
EACH 0. 000 0. 00
1,175. 11000 0. 000 0. 00
0850 613-50100 *Li ghting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
32,581. 81000 0. 000 0. 00
0855 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 17. 000 0. 000
EACH 0. 000 0. 00
281. 33000 0. 000 0. 00
0860 614-00012 *Sign Panel (Cass I1) 24.000 0. 000
SF 0. 000 0. 00
37.80000 0. 000 0. 00
0865 614-00013 *Sign Panel (Cass I11) 95. 000 0. 000
SF 0. 000 0. 00
41. 04000 0. 000 0. 00
0870 614-00025 *Sign Panel (CGass |) (Install Only) 6. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0875 614-00037 Si gn Panel (Special) ST-G Ped-Bi ke Directional 2. 000 0. 000
EACH 0. 000 0. 00
2,311. 20000 0. 000 0. 00
0880 614-00041 *Si gn Post (Special) 4. 000 0. 000
EACH 0. 000 0. 00

1, 026. 00000 0. 000 0. 00
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PCN: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
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UNI T PRICE
CAT NO0250 Roadway
0885 614-00041 Si gn Post (Special) 4 Inch Square - Length A 1. 000 0. 000
EACH 0. 000 0. 00
475. 20000 0. 000 0. 00
0890 614-00041 Sign Post (Special) 4 Inch Square - Length B 2. 000 0. 000
EACH 0. 000 0. 00
669. 60000 0. 000 0. 00
0895 614-00041 Sign Post (Special) 3 Inch Round - Length A 3. 000 0. 000
EACH 0. 000 0. 00
55. 08000 0. 000 0. 00
0900 614-00041 Si gn Post (Special) Bracket - Break Safe AS4 4 Inch 1. 000 0. 000
Rect angu
EACH 0. 000 0. 00
1, 188. 00000 0. 000 0. 00
0905 614-00041 Si gn Post (Special) Bracket - 3 Inch Round Base 4. 000 0. 000
EACH 0. 000 0. 00
432. 00000 0. 000 0. 00
0910 614-41400 *Monot ube Overhead Sign Bridge (14 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
40, 716. 00000 0. 000 0. 00
0915 614-87010  *Fiber Optic Cable (Single Mbde) (12 Fiber) 1, 000. 000 0. 000
LF 0. 000 0. 00
2. 06000 0. 000 0. 00
0920 614-87333 *Closed Gircuit Television Canera (Traffic 1. 000 0. 000
Surveil |l ance)
EACH 0. 000 0. 00
17, 772. 78000 0. 000 0. 00
0925 619-00002 *Wat er Service 21. 000 19. 000
EACH 2.000 8, 456. 40
4,228. 20000 21. 000 88, 792. 20
0930 619- 00007 *Connect To Existing Waterline 13. 000 13. 000
EACH 0. 000 0. 00
1, 965. 60000 13. 000 25,552. 80
0935 619- 06060 *6 Inch Ductile Iron Pipe 35. 000 35. 000
LF 0. 000 0. 00
187. 92000 35. 000 6,577. 20
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PON: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

0940 619-06080 *8 Inch Ductile lIron Pipe 905. 000 874.500
LF 0. 000 0. 00
352. 08000 874. 500 307, 893. 96
0945 619-06100 *10 Inch Ductile Iron Pipe 55. 000 43. 000
LF 0. 000 0. 00
251. 64000 43. 000 10, 820. 52
0950 619-06120 *12 Inch Ductile Iron Pipe 1, 070. 000 1, 051. 000
LF 0. 000 0. 00
178. 20000 1, 051. 000 187, 288. 20
0950 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
37. 05000 0. 000 0. 00
0955 619-06160 *16 Inch Ductile Iron Pipe 834. 830 834. 830
LF 0. 000 0. 00
298. 08000 834. 830 248, 846. 13
0955 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
61. 40000 0. 000 0. 00
0960 619-10160 *16 I nch Wl ded Steel Pipe 38. 000 27.500
LF 0. 000 0. 00
631. 78000 27.500 17,373.95
0960 MATERI AL ALLOWANCE 10. 500
LF 0. 000 0. 00
73. 68000 10. 500 773. 64
0965 619-10200 *20 Inch Wl ded Steel Pipe 131. 000 120. 000
LF 0. 000 0. 00
87. 48000 120. 000 10, 497. 60
0965 MATERI AL ALLOWANCE 11. 000
LF 0. 000 0.00
62. 61000 11. 000 688. 71
0970 619-10240 *24 I nch Wl ded Steel Pipe 109. 000 109. 000
LF 0. 000 0. 00

132. 84000 109. 000 14, 479. 56
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PCN: 18158-BI D ESTI MATE RUN
PRQJECT: FBR 0821- 094 ESTI MATE NO 0018
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
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UNIT PRI CE

CAT NO0250 Roadway

0970 MATERI AL  ALLOWANCE 0. 000
LF 0. 000 0. 00
121. 60000 0. 000 0.00
0971 900-00014 Added Item (Lunmp Sum)/ / CO 002 Waterline Casing Pipe 1. 000 1. 000
Spacers and Rubber Seal s
LS 0. 000 0. 00
18, 416. 88000 1. 000 18, 416. 88
0975 619- 50060 3/4 Inch Plastic Pipe 340. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0.00
0980 619-50120 1-1/2 Inch Plastic Pipe 840. 000 440. 000
LF 0. 000 0. 00
8. 64000 440. 000 3, 801. 60
0985 619-50160 2 Inch Plastic Pipe 747.000 454. 000
LF 293. 000 3, 164. 40
10. 80000 747.000 8, 067. 60
0990 619-50200 2-1/2 Inch Plastic Pipe 62. 000 0. 000
LF 0. 000 0. 00
11. 34000 0. 000 0.00
0995 619- 50240 3 Inch Plastic Pipe 540. 000 0. 000
LF 297. 000 3,528. 36
11. 88000 297. 000 3, 528. 36
1000 619-50320 4 Inch Plastic Pipe 1, 040. 000 66. 000
LF 289. 000 4, 681. 80
16. 20000 355. 000 5, 751. 00
1005 619-71516 *2 Inch Air and Vacuum Val ve 2.000 1. 000
EACH 0. 000 0. 00
4, 833. 00000 1. 000 4, 833.00
1010 619- 75000 *Cast |ron Val ve Box 28. 000 28. 000
EACH 0. 000 0. 00
990. 36000 28. 000 27,730. 08
1015 619-75048 *6 Inch Gate Val ve 4.000 4.000
EACH 0. 000 0. 00

1, 585. 44000 4.000 6,341.76
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CAT NO0250 Roadway
1020 619- 75064 *8 Inch Gate Val ve 11. 000 10. 000
EACH 0. 000 0. 00
2,198. 88000 10. 000 21,988. 80
1025 619-76120 *12 Inch Butterfly Valve 3. 000 3. 000
EACH 0. 000 0. 00
2,958. 12000 3. 000 8, 874. 36
1025 MATERI AL ALLOMNCE 0. 000
EACH 0. 000 0. 00
1,218. 16000 0. 000 0. 00
1030 619-76128 *16 Inch Butterfly Valve 9. 000 9. 000
EACH 0. 000 0. 00
4, 596. 45000 9. 000 41, 368. 05
1035 621- 00450 *Det our Pavenent 6, 014. 340 6, 014. 340
SY 0. 000 0. 00
69. 52000 6, 014. 340 418, 116. 92
1040 621- 00500 *Tenporary Bridge 1. 000 0. 900
LS 0. 000 0. 00
418, 999. 56000 0. 900 377, 099. 60
1045 623-00156 Irrigation Bubbler 4. 000 0. 000
EACH 0. 000 0. 00
12. 96000 0. 000 0. 00
1050 623-01708 1 I'nch Backflow Preventer 1. 000 0. 000
EACH 0. 000 0. 00
598. 32000 0. 000 0. 00
1055 623- 03108 1 Inch Automatic Control Valve 1. 000 0. 000
EACH 0. 000 0. 00
152. 27000 0. 000 0. 00
1060 623- 04008 1 Inch Quick-Coupl er Valve 8. 000 0. 000
EACH 0. 000 0. 00
142. 56000 0. 000 0. 00
1065 623-05012 1-1/2 Inch Gate Val ve 1. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
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CAT NO0250 Roadway
1070 623-06900 Val ve Box 11. 000 0. 000
EACH 0. 000 0. 00
58. 32000 0. 000 0. 00
1075 623-08108 8 Station Autonatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
3,119. 04000 0. 000 0. 00
1080 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
326, 953. 94000 1. 000 326, 953. 94
1085 625- 00001 Construction Surveying (Hourly) 250. 000 137.500
HOUR 0. 000 0. 00
162. 00000 137. 500 22,275. 00
1090 626-00100 *Mobi | i zation (without Autopay) 18158 1. 000 1. 000
LS 0. 000 0. 00
9, 685, 475. 73000 1. 000 9, 685, 475. 73
1095 626-01000 *Public Information Services 0. 000 0. 000
LS 0. 000 0. 00
479, 520. 00000 0. 000 0. 00
1096 900- 00010 Added Item (Hour)/ CO- 003 Public Information Services 2, 400. 000 1,474.500
HOUR 130. 000 25,974. 00
199. 80000 1, 604. 500 320, 579. 10
1097 900- 00010 Added Item (Hour)/ CDOT PPIM/ CO 025 260. 000 162. 250
HOUR 28. 000 4,838. 40
172. 80000 190. 250 32, 875. 20
1100 627- 00005 *Epoxy Pavement Mar ki ng 22.000 0. 000
GAL 0. 000 0. 00
162. 00000 0. 000 0. 00
1105 627-00011 *Pavenent Marking Paint (Waterborne) 80. 000 23. 000
GAL 0. 000 0. 00
81. 00000 23. 000 1, 863. 00
1110 630-00000  *Fl aggi ng 39, 000. 000 22, 167. 500
HOUR 3, 620. 000 101, 251. 40
27.97000 25, 787.500 721, 276. 38
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CAT NO0250 Roadway
1115 630- 00007 *Traffic Control Inspection 160. 000 116. 000
DAY 8. 000 1, 555. 20
194. 40000 124. 000 24, 105. 60
1120 630- 00012 *Traffic Control Managenent 850. 000 458. 000
DAY 33. 000 39, 204. 00
1, 188. 00000 491. 000 583, 308. 00
1125 630- 00040 *Traffic Incident Managenent Plan Devel opnent 1. 000 0. 375
LS 0. 000 0.00
5, 184. 00000 0. 375 1, 944. 00
1130 630-00041  *Traffic Incident Management Plan |nplenentation 24.000 0. 000
MON 0. 000 0.00
729. 00000 0. 000 0. 00
1135 630-80001 *Fl ashi ng Beacon (Portable) 15. 000 0. 000
EACH 0. 000 0.00
162. 00000 0. 000 0. 00
1140 630- 80002 *Fl ashi ng Beacon (Sol ar) 16. 000 4.500
EACH 0. 000 0.00
810. 00000 4.500 3, 645. 00
1145 630- 80335 *Barricade (Type 3 MA) (Tenporary) 22.000 10. 000
EACH 0. 000 0.00
216. 00000 10. 000 2,160. 00
1150 630-80341  *Construction Traffic Sign (Panel Size A) 204. 000 102. 000
EACH 0. 000 0. 00
54. 00000 102. 000 5, 508. 00
1155 630-80342  *Construction Traffic Sign (Panel Size B) 185. 000 60. 000
EACH 0. 000 0. 00
54. 00000 60. 000 3, 240. 00
1160 630-80343  *Construction Traffic Sign (Panel Size C) 107. 000 20. 000
EACH 0. 000 0. 00
54. 00000 20. 000 1, 080. 00
1165 630-80344  *Construction Traffic Sign (Special) 1, 000. 000 350. 625
SF 0. 000 0. 00
19. 44000 350. 625 6, 816. 15
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CAT NO0250 Roadway
1170 630-80350 *Vertical Panel 200. 000 7.500
EACH 0. 000 0. 00
54. 00000 7.500 405. 00
1175 630- 80355 *Portabl e Message Sign Panel 10. 000 4. 000
EACH 0. 000 0. 00
1, 080. 00000 4. 000 4,320. 00
1180 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 7. 000 3.500
Type
ype) EACH 0. 000 0. 00
162. 00000 3.500 567. 00
1185 630-80360  *Drum Channel i zi ng Device 275. 000 137.500
EACH 0. 000 0. 00
54. 00000 137. 500 7,425.00
1190 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1195 630-80370 Concrete Barrier (Tenporary) 4, 082. 000 2,041. 000
LF 0. 000 0. 00
65. 25000 2,041. 000 133, 175. 25
1200 630-80380 *Traffic Cone 610. 000 305. 000
EACH 0. 000 0. 00
5. 40000 305. 000 1, 647.00
1205 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 5. 500 2.750
(Temporary) EACH 0. 000 0. 00
3, 672. 00000 2.750 10, 098. 00
1210 630-85041 *Mobi | e Attenuator 124. 000 122. 000
DAY 2.000 1,512. 00
756. 00000 124. 000 93, 744. 00
1215 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
18, 304. 08000 0. 000 0. 00
1220 700-70002 F/ A ANTI Cl PATED CMD Rai | i ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

1225 700- 70010 F/ A M nor Contract Revisions 1, 164, 083. 990 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700-70011 F/ A Partnering 24, 653. 690 17, 694. 250
FA 6, 959. 440 6, 959. 44
1. 00000 24, 653. 690 24, 653. 69
1235 700- 70012 F/ A Asphalt Pavenent |ncentive 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1240 700-70013 F/ A Concrete Pavenent |ncentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1245 700- 70014 F/ A I ncentive Lane Rental 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1250 700-70016 F/ A Fuel Cost Adj ustnent 13, 000. 000 -1, 910. 950
FA 107. 440 107. 44
1. 00000 -1,803.510 -1,803.51
1255 700- 70018 F/ A Roadway Snoot hness | ncentive 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1260 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 458. 930 264. 680
FA 15, 194. 250 15, 194. 25
1. 00000 15, 458. 930 15, 458. 93
1265 700- 70082 F/ A Furnish & Install Electrical Service 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1270 700- 70195 F/A Wilities and Mintenance of Field Facilities 50, 000. 000 18, 431. 820
FA 1, 205. 990 1, 205. 99
1. 00000 19, 637. 810 19, 637. 81
1275 700-70310 F/ A Landscapi ng 25, 000. 000 1, 189. 520
FA 0. 000 0. 00

1. 00000 1, 189. 520 1,189. 52
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PCN: 18158- BI D ESTI MATE RUN 07/ 17/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
1280 700-70380 F/ A Erosi on Control 10, 000. 000 962. 960
F A 0. 000 0. 00
1. 00000 962. 960 962. 96
1285 700- 70589 F/ A Environnental Health & Safety Management 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1290 700-71000 CM3C Overrun Pool 330, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1292 700- 70035 F/A/ CO002 UniformTraffic Control (CGty of QG enwood 25, 000. 000 5, 896. 800
Spri ngs)
F A 0. 000 0. 00
1. 00000 5, 896. 800 5, 896. 80
1293 700-70035 F/ A Public Information 100, 000. 000 60, 537. 260
FA 6, 882. 880 6, 882. 88
1. 00000 67, 420. 140 67,420. 14
2230 208-00400 Water Control / CO 009 1. 000 1. 000
LS 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
2235 250-00050 Moni toring Technician / CO 009 68. 670 68. 670
HOUR 0. 000 0. 00
225. 00000 68. 670 15, 450. 75
2240 250-00120 Mat erial Sanpling and Delivery / CO 009 8. 000 8. 000
EACH 0. 000 0. 00
925. 00000 8. 000 7,400. 00
2245 900- 00024 Added Item (Ton)/ Material Handling (Stockpile) / 168. 840 168. 840
CO- 009
TON 0. 000 0. 00
135. 00000 168. 840 22,793. 40
2250 900- 00024 Added Item (Ton)/ Solid Waste D sposal / CO 009 989. 260 989. 260
TON 0. 000 0. 00
210. 00000 989. 260 207, 744. 60
2255 700- 70037 F/ A Contam nated Soil / CO 009 16, 728. 660 16, 728. 660
FA 0. 000 0. 00
1. 00000 16, 728. 660 16, 728. 66
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PCN: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0250 Roadway
2260 700- 70035 F/ A Snownelt System Repairs / CO 007 MCR No. 2 1, 851. 980 1,851.980
F A 0. 000 0. 00
1. 00000 1, 851. 980 1, 851.98
2265 900- 00007 Added Item (Each)/ Install Backflow Prevention / CO 007 8. 000 8. 000
MCR No. 3
EACH 0. 000 0. 00
2, 825. 00000 8. 000 22, 600. 00
2270 700- 70035 F/ A Pedestrian ADA Shuttle / CO 007 MCR No. 4 7,507. 080 7,507. 080
F A 0. 000 0. 00
1. 00000 7,507. 080 7,507.08
2285 900- 00006 Added Item (Dol lar)/ Working Time Violation Incident 0. 000 -3, 450. 000
Rat e
DOL 0. 000 0. 00
1. 00000 - 3, 450. 000 -3, 450. 00
2290 900- 00006 Added Item (Dol lar)/ Overweight Price Reduction - SS 0. 000 -1, 280. 000
105. 18
DOL - 60. 000 -60. 00
1. 00000 -1, 340. 000 -1, 340. 00
2305 900- 00004 Added Item (Cubic Yard)/ Install North Causeway / 2,918. 000 0. 000
CO 021
CY 0. 000 0. 00
96. 01000 0. 000 0. 00
2310 700- 70035 F/A Wnter Protect 8th St Concrete / CO 022 MCR No. 5 3,728. 210 3, 728.210
F A 0. 000 0. 00
1. 00000 3,728. 210 3,728.21

CAT NOO0251  Detour

1295 202-00010 *Renoval of Tree

1300 202-00035

*Renoval of Pipe

1305 202- 00200 *Renoval of Sidewal k

CAT 0250 CURRENT AMI  $ 28, 316, 371.31 $
6. 000 0. 000
EACH 0. 000
783. 00000 0. 000
13. 000 0. 000
LF 0. 000
57. 56000 0. 000
374. 150 374. 150
SY 0. 000

17. 12000 374. 150

981, 030. 66 $19, 471, 143. 81

0.00
0. 00

0. 00
0. 00

0. 00
6, 405. 45
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PON: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1310 202-00202 *Renoval of Cutter 118. 000 0. 000
LF 16. 500 325. 05
19. 70000 16. 500 325.05
1315 202- 00203 *Renoval of Curb and CGutter 1, 130. 500 1, 130. 500
LF 0. 000 0. 00
8. 37000 1, 130. 500 9, 462. 29
1320 202- 00206 *Renoval of Concrete Curb Ranp 25. 000 0. 000
SY 0. 000 0. 00
6. 37000 0. 000 0. 00
1325 202-00210 *Renmoval of Concrete Pavenent 1, 776. 000 21.330
SY 97. 000 1, 466. 64
15. 12000 118. 330 1,789.15
1330 202-00220 *Renoval of Asphalt Mat 9, 203. 000 2,703. 470
SY 0. 000 0. 00
11. 23000 2,703. 470 30, 359. 97
1335 202-00240 *Renoval of Asphalt Mat (Pl aning) 19, 408. 200 8, 715. 200
SY 10, 693. 000 28,764. 17
2.69000 19, 408. 200 52, 208. 06
1340 202-00250 *Renoval of Pavenent MarKking 605. 000 135. 000
SF 0. 000 0. 00
2.97000 135. 000 400. 95
1345 202- 00700 *Renoval of Light Standard 6. 000 0. 000
EACH 0. 000 0. 00
633. 00000 0. 000 0. 00
1350 202-00810 *Renoval of Ground Sign 16. 000 0. 000
EACH 0. 000 0. 00
48. 60000 0. 000 0. 00
1355 202- 00895 Renoval of [|npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
1, 620. 00000 0. 000 0. 00
1360 202-01000 *Renoval of Fence 18. 000 0. 000
LF 0. 000 0. 00

8. 80000 0. 000 0. 00
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PON: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1365 202-01130 *Renoval of Quardrail Type 3 184. 000 137. 000
LF 0. 000 0. 00
3.13000 137. 000 428. 81
1370 202-01170 Renoval of Guardrail Type 7 75. 000 0. 000
LF 0. 000 0. 00
12. 28000 0. 000 0. 00
1375 202- 04002 *Cl ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
777.60000 0. 000 0. 00
1380 203-00010 *Uncl assi fied Excavation (Conplete In Place) 13, 537. 000 4,614. 000
CY 0. 000 0. 00
29. 80000 4,614. 000 137, 497. 20
1385 203- 00060 *Enbankment Material (Conplete In Place) 9, 599. 000 279.130
CY 0. 000 0. 00
15. 01000 279. 130 4,189.74
1390 203-01500 *Bl adi ng 8. 000 0. 000
HOUR 0. 000 0. 00
166. 32000 0. 000 0. 00
1395 203-01510 *Backhoe 8. 000 0. 000
HOUR 0. 000 0. 00
166. 32000 0. 000 0. 00
1400 203-01550 *Dozi ng 8. 000 0. 000
HOUR 0. 000 0. 00
120. 96000 0. 000 0. 00
1405 203-01594 *Conbi nati on Loader 8. 000 0. 000
HOUR 0. 000 0. 00
127. 44000 0. 000 0. 00
1410 203-01597 *Pot hol i ng 60. 000 0. 000
HOUR 0. 000 0. 00
239. 76000 0. 000 0. 00
1415 208- 00050 StormDrain Inlet Protection 80. 000 69. 000
EACH 11. 000 2,007.72

182. 52000 80. 000 14, 601. 60
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PON: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1420 210- 00007 *Reset Weel Stop 12. 000 12. 000
EACH 0. 000 0. 00
23. 76000 12. 000 285.12
1425 210- 00050 *Reset Fire Hydrant 1.500 1. 500
EACH 0. 000 0. 00
9, 666. 00000 1. 500 14, 499. 00
1430 210-00750 *Reset Light Standard 4.000 0. 000
EACH 0. 000 0. 00
1, 688. 01000 0. 000 0. 00
1431 210-00810 Res Ground Sign / CO 017 CR-7 0. 000 0. 000
EACH 0. 000 0. 00
118. 80000 0. 000 0. 00
1435 210- 00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
1440 210- 00840 *Reset Traffic Signal Pole 1. 000 1. 000
EACH 0. 000 0. 00
2, 759. 24000 1. 000 2,759. 24
1445 210- 00855 *Reset Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
4, 230. 84000 0. 000 0. 00
1450 210-01130 *Reset CGuardrail Type 3 260. 000 0. 000
LF 0. 000 0. 00
18. 90000 0. 000 0. 00
1455 210- 04010 *Adj ust Manhol e 24.000 5. 000
EACH 19. 000 11, 634. 84
612. 36000 24.000 14, 696. 64
1460 210- 04020 *Modi fy Inlet 2.500 2.500
EACH 0. 000 0. 00
1, 420. 20000 2.500 3, 550. 50
1465 210- 04050 *Adj ust Val ve Box 15. 000 1. 000
EACH 12. 000 4,536. 00

378. 00000 13. 000 4,914. 00
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PON: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1470 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 036. 80000 0. 000 0.00
1475 213-00008 Mul chi ng (Wod Chi p) 240. 000 0. 000
CF 0. 000 0. 00
8. 21000 0. 000 0. 00
1480 214-00230 Deci duous Tree (3 Inch Caliper) 5. 000 0. 000
EACH 0. 000 0. 00
415. 80000 0. 000 0. 00
1485 304- 06000 *Aggregat e Base Course (C ass 6) 2,107. 000 0. 000
TON 0. 000 0. 00
34. 34000 0. 000 0. 00
1490 403-34721  *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 557. 000 0. 000
TON 0. 000 0. 00
108. 87000 0. 000 0. 00
1495 403-34771  *Hot M x Asphalt (Grading SX) (75) (PG 76-28) 6, 141. 000 0. 000
TON 0. 000 0. 00
109. 08000 0. 000 0. 00
1496 403-34751 HVA (G SX) (75) (PG 64-28) 5, 645. 650 0. 000
TON 5, 645. 650 524, 198. 60
92. 85000 5, 645. 650 524, 198. 60
1500 411-10255 *Emul sified Asphalt (Sl ow Setting) 3, 245. 000 339. 000
GAL 2,195. 000 5, 926. 50
2.70000 2,534. 000 6,841. 80
1505 412-00801 Concrete Pavenent (8 Inch) (Special) 28. 000 24. 000
SY 0. 000 0. 00
163. 07000 24.000 3,913.68
1510 503-00036 *Drilled Caisson (36 Inch) 15. 000 0. 000
LF 0. 000 0. 00
554. 89000 0. 000 0. 00
1515 506- 00209 *Riprap (9 Inch) 31. 400 31. 400
CcY 0. 000 0. 00

145. 80000 31. 400 4,578.12
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PON: 18158-BI D ESTI MATE RUN 07/ 17/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0018 16: 31: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
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CAT NOO0251  Detour

1520 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 37. 000 33. 000
LF 0. 000 0. 00
109. 35000 33. 000 3, 608. 55
1525 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 19. 000 19. 000
LF 0. 000 0. 00
345. 49000 19. 000 6, 564. 31
1530 603-01305 *30 Inc